
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:32 AM
Run date

Time

Reviewer: Awal, Mohammad 03-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1022 Date: 26-Feb-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 632

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt top plates , work on the house
keeping , & work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping. Crews had to clean , vacuum inside the
cells & shafts between 3 & 13 meters , pull out of the site the excess materials & debris . They started at
7:10 AM.

Ethan & Julient came to the site at 7:50 AM. Kyle joined them at 8:00 AM. Crews had to work on house
keeping inside the West & Inner West cells . They had to remove the scaffolds , ladders , & planks . They
started at 8:00 AM. Crews were done at
12:00:00 PM. They left at 12:30 PM.

Mike & Jose came to the site at 10:00 AM. Crews had to work on the skirt stiffener corners on the
North corners . Crews had to prepare their tools , equipments , reroute the power lines . They were done at
2:00 PM.

Crews had to weld the stiffener corner above the ring beam . They had to clean the skirt plates , cut the
stiffener plates to size to fit properly , bevel the edges of the stiffener plate , & clean the surface . They
were done at 5:00 PM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the fender rib panels . They
had to prepare their gears air supply hoses , & tools . They were done at 8:10 AM.

Alex D & Paul were the 1st divers to put their gears on . They went into the water at 8:15 AM. Crews
had to drill , install , & tighten the remaining anchor bolts & the had to remove the panel form lower rods .
Alex D & Paul came out at 11:55 AM.

Paul & Alex V were the afternoon divers . Crews continued to work on the form panels . Alex V came
out at 1:40 PM. Paul came out at 2:20 PM.

After that , crews had to wrap up their tool & air supply hoses & store them in the conex . Haul their
gears on the boat . They were done 3:00 PM. Ballard crews left at 3:10 PM.

Conco crews came to the site at 6:55 AM. Jose came at 7:30 AM. Crews had to work on the fender slab
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reinforcing steel on the Eastern half of the slab . They started at 7:10 AM.
Travis & Jose had to work on the hair pins . Crews had to place & alternate # 16 hair pin at each

intersection They started on the East side of the fender at 7:40 AM. Jose was done at 10:00 AM. He left at
10:15 AM. Travis continued to work on the hair pins to the end of the shift .

John & Steven had to work on the North & South sides . They had to set spacer blocks , fly materials to
the site , place # 12 carry bars , # 16 longitudinal lower bars , # 22 & 29 bars . They started on the South
side at 7:10 AM. Crews were done at 12:00 PM. They started on the South side at 12:10 PM. Conco crews
had to work through the lunch & afternoon break . Crews were done at 2:10 PM. They had to wrap up their
tools . Crews left at 2:20 PM .

Dutra crews came to the site at 6;55 AM. Crews had to work on the plastic lumber on the East side .
They started at 7:15 AM.

Robert had to work on the barge rigging materials to Conco & Dutra crews & he had to work with all
crews . Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site .

Sam , Ron , James , & Luke had to work on the East side of the fender . Crews had to fly , set the 0.25
X 0.25 X 2.4 meters plastic lumber , place the washers , nut , & tighten the nuts . They started at 7:30 AM.
Crews were done at 12:00 PM. Crews had to set 17 pieces .

In the afternoon , crews had to work on 2 working platforms . They had to modified the platforms in
order to fit on the top of the fender with the plastic lumber . They started at 12:40 PM. Crews were done at
3:00 PM. They had to wrap up their tools & equipments . crews left at 3:10 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAM TAVAKEPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE
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JOHN VANGROLLMarine Coordinator 8.00 0.00 0.00 8.00

NICK MCCLANEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX VALEZMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

5.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM JULIENT POULKIronworker 4.00 0.00 0.00 4.00

JNM ETHAN KENTIronworker 4.00 0.00 0.00 4.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP KYLE CROWLEYIronworker 4.00 0.00 0.00 4.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM JOSE CERVENTESIronworker 3.00 0.00 0.00 3.00

APP JOHN SCALLYIronworker 8.00 0.00 0.00 8.00

JNM JOHN NIGHTINGHTONIronworker 8.00 0.00 0.00 8.00

FOR TRAVIS KRAUSSIronworker 8.00 0.00 0.00 8.00
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